Project Description

Phase IV:
The project consists primarily of interior fit-out of approximately 14,800 square feet on the third level of the building, transforming existing shell space into new faculty research laboratories, support space, and offices. Also included will be the expansion and replacement of existing public restroom facilities. (Square Footage costs indicated below represent all four project phases)

Phase III:
The Project consists of the renovation of all floors of the existing facility which is over forty years old and construction of a new entrance lobby on the east end of the building. The project is comprised of approximately 109,700 GSF which includes the new

Project Information

Project Status: Active
Project Delivery Method: Competitive Sealed Proposals
CIP Project Type: Renovation
Gross and Assignable Square Feet: GSF: 129,700 ASF: 0
"44 Initiative" Project: No
Phase and Estimated % Complete: Bidding & Award (CSP) - 95%
OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Head, Yauger, Connolly
Architecture Firm: F&S Partners
Construction Firm: Vaughn Construction

Project Budget

Construction Services: $ 17,550,864 at $ 135.32 / GSF
Total Project Cost: $ 28,493,750 at $ 219.00 / GSF

Project Funding

Permanent University Fund Bonds $ 6,500,000
Tuition Revenue Bonds $ 21,993,750

Project Schedule

BOR/Chancellor DD Approval 10/01/2004
Issue NTP - Construction 08/26/2011
Achieve Substantial Completion 04/24/2012
Achieve Operational Occupancy 05/23/2012

Project Remarks

Phase III:
Progress in July 2011:
1. The Contractor has not submitted all the documents needed to close out the Project ROCIP
2. The One Year warranty walk was done on July 27, 2011
3. The Contractor is addressing the items on the warranty walk list
4. The one year warranty period ends on August 18, 2011
5. The remaining Contractor's Retainage will not be released until the Project ROCIP is closed out

Board Approvals


Updated By and Date: Jeremy Head 8/10/2011