302-120  Founders Renovation
The University of Texas at Dallas

Project Description

Phase IV:
The project consists primarily of interior fit-out of approximately 14,800 square feet on the third level of the building, transforming existing shell space into new faculty research laboratories, support space, and offices. Also included will be the expansion and replacement of existing public restroom facilities. (Square Footage costs indicated below represent all four project phases)

Phase III:
The Project consists of the renovation of all floors of the existing facility which is over forty years old and construction of a new entrance lobby on the east end of the building. The project is comprised of approximately 109,700 GSF which includes the new

Project Information

Project Status: Active
Project Delivery Method: Competitive Sealed Proposals
CIP Project Type: Renovation
Gross and Assignable Square Feet: GSF: 129,700  ASF: 0
"44 Initiative" Project: No
Phase and Estimated % Complete: Construction - 24%
OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Head, Yauger, Connolly
Architecture Firm: F&S Partners
Construction Firm: Vaughn Construction

Project Budget

Construction Services: $17,550,864 at $135.32 / GSF
Total Project Cost: $28,493,750 at $219.00 / GSF

Project Funding

Permanent University Fund Bonds $6,500,000
Tuition Revenue Bonds $21,993,750

Project Schedule

BOR/Chancellor DD Approval 10/01/2004
Issue NTP - Construction 09/06/2011
Achieve Substantial Completion 04/28/2012
Achieve Operational Occupancy 06/01/2012

Project Remarks

Phase IV:
1. Wall framing is complete
3. Regular constructions now held weekly on Wednesdays.
4. Pay Apps #1 and #2 have been submitted for payment.
5. Baseline SOV approved; baseline schedule approved.
6. Draft Change Order #1 is under review.

Board Approvals


Updated By and Date: Vince Yauger 11/9/2011
Report Date: 01/17/2012