Project Description

Construction of new Resident Hall containing approximately 150,000 gross square feet to house 400 students, as well as classrooms, gathering space and offices to support living learning communities. These beds will be reserved for use by incoming freshman students. This project will also included parking, connector roads, and outdoor recreational facilities.

Project Information

- Project Status: Active
- Project Delivery Method: Construction Manager at Risk
- CIP Project Type: New
- Gross and Assignable Square Feet: GSF: 151,666 ASF: 98,583
- "44 Initiative" Project: No
- Phase and Estimated % Complete: Construction - 33%
- OFPC RPM, SPM, PM, RCM, IM:
  - Architecture Firm: Jacobs Engineering Group
  - Construction Firm: Hill & Wilkinson Construction Group

Project Budget

- Construction Services: $24,748,685 at $163.18 / GSF
- Total Project Cost: $31,000,000 at $204.00 / GSF

Project Funding

- Auxiliary Enterprises Balances: $2,500,000
- Revenue Financing System Bonds: $28,500,000

Project Schedule

- BOR/Chancellor DD Approval: 05/12/2010
- Issue NTP - Construction: 07/02/2010
- Achieve Substantial Completion: 07/01/2011
- Achieve Operational Occupancy: 08/01/2011

Project Remarks

1. Site has been enclosed with security fencing and robotic security system is in place.
2. H+W continues to properly maintain SWPPP BMP's.
3. Building is topped-out and nearly dried-in - window installation at 75% complete at Areas A & C.
4. Pay App #04 has been reviewed and approved.
5. Masonry work has reached second level on north side of Area C.
6. Topping out celebration for wood framing scheduled for November 11, 2010 at 11:00 am.

Board Approvals