### Project Description

This residence/dining hall will house 600 students and provide an 800 seat dining hall with a full kitchen and serving area as well as classrooms, gathering spaces, and offices to support living/learning communities within the building. The project will also include a 550 car parking garage, connector roads, and recreation facility. This proposed project is requested due to the rapid growth in enrollment at U. T. Dallas. These beds will be reserved for use by incoming freshman students, with any unused beds being rented to other students.

### Project Information

- **Project Status:** Active
- **Project Delivery Method:** Construction Manager at Risk
- **CIP Project Type:** New
- **Gross and Assignable Square Feet:**
  - GSF: 590,611
  - ASF: 468,740
- **"44 Initiative: Project:** Yes
- **Phase and Estimated % Complete:** Construction - 54%
- **OFPC RPM, SPM, PM, RCM, IM:** Salcher, Lund, Head, Yauger, Connolly
- **Architecture Firm:** HKS, Inc.
- **Construction Firm:** Hill & Wilkinson

### Project Budget

- **Construction Services:** $61,875,000 at $105 / GSF
- **Total Project Cost:** $75,000,000 at $127 / GSF

### Project Funding

- **Auxiliary Enterprises Balances:** $3,000,000
- **Revenue Financing System Bonds:** $70,000,000
- **Unexpended Plant Fund:** $2,000,000

### Project Schedule

- **BOR/Chancellor DD Approval:** 11/14/2012
- **Issue NTP - Construction:** 07/16/2013
- **Achieve Substantial Completion:** 07/18/2014
- **Achieve Operational Occupancy:** 08/14/2014

### Project Remarks

1. Wood framing punch list at Area 5 is nearing completion
2. Topping-out ceremony occurred in 2014.
3. Steel framing is complete with fire-proofing work pending.
4. Final decisions on buying Alternates was made in January of 2014.
5. Kitchen equipment deliveries begin this week
6. Roofing work is complete except for cap sheet.

### Board Approvals

- **BOR DD Approval:** 11/14/12 (Original 02/14/13)
- **THECB Approval:** 12/22/12 (Original 03/22/13)