This residence/dining hall will house 600 students and provide an 800 seat dining hall with a full kitchen and serving area as well as classrooms, gathering spaces, and offices to support living/learning communities within the building. The project will also include a 550 car parking garage, connector roads, and recreation facility. This proposed project is requested due to the rapid growth in enrollment at U. T. Dallas. These beds will be reserved for use by incoming freshman students, with any unused beds being rented to other students.

Project Information

Project Status: Active
Project Delivery Method: Construction Manager at Risk
CIP Project Type: New
Gross and Assignable Square Feet: GSF: 590,611 ASF: 468,740
"44 Initiative: Project: Yes
Phase and Estimated % Complete: Construction - 94%
OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Head, Yauger, Connolly
Architecture Firm: HKS, Inc.
Construction Firm: Hill & Wilkinson

Project Budget

Construction Services: $ 62,957,692 at $ 107 / GSF
Total Project Cost: $ 75,000,000 at $ 127 / GSF

Project Funding

Auxillary Enterprises Balances $ 3,000,000
Revenue Financing System Bonds $ 70,000,000
Unexpended Plant Fund $ 2,000,000

Project Schedule

BOR/Chancellor DD Approval 11/14/2012
Issue NTP - Construction 07/16/2013
Achieve Substantial Completion 07/18/2014
Achieve Operational Occupancy 09/16/2014

Project Remarks

1.) RH - Substantial Completion acceptance achieved on July 18, 2014 (contractual date).
2.) Substantial Completion acceptance of the Dining/Rec building achieved on August 7, 2014.
3.) CMAR is working punch list completion towards project Final Completion in Sept. 2014.
4.) Student move-in begins on August 20, 2014.
5.) Build-out of Papa Johns by Chartwells is lagging.

Board Approvals

BOR DD Approval: 11/14/12 (Original 02/14/13)
THECB Approval: 12/22/12 (Original 03/22/13)