302-764 Callier Richardson Expansion
The University of Texas at Dallas

Project Description
This project will consist of construction of approximately 49,000 gross square feet (GSF) of a new addition to the existing Callier Center for Communication Disorders facility and 4,000 GSF of renovation to the existing building to accommodate the rapid student growth in the School of Behavioral and Brain Sciences. This building addition will house state-of-the-art clinical facilities to train the next generation of practitioners and researchers in speech language pathology, audiology, and early childhood disorders such as autism, as well as provide offices, laboratories, and classrooms for new faculty to meet the growing enrollment in the school.

Project Information
- Project Status: Active
- Project Delivery Method: Competitive Sealed Proposals
- CIP Project Type: Renovation & Expansion
- Gross and Assignable Square Feet: GSF: 53,037 ASF: 32,732
- Phase and Estimated % Complete: Warranty - 75%
- OFPC RPM, SPM, PM, RCM, IM: Lund, Lund, Head, Head/Brandes/Yauger, Connolly
- Project Advocate(s): N/A
- Architecture Firm: SmithGroup JJR
- Construction Firm: SpawGlass

Project Budget
- Construction Services: $18,323,932 at $345 / GSF
- Total Project Cost: $22,650,000 at $427 / GSF

Project Funding
- Gifts $2,500,000
- Permanent University Fund Bonds $2,500,000
- Revenue Financing System Bonds $15,000,000
- Unexpended Plant Fund $2,650,000

Project Schedule
- BOR/Chancellor DD Approval: 08/21/2014
- Issue NTP - Construction: 03/23/2015
- Achieve Substantial Completion: 08/29/2016
- Achieve Operational Occupancy: 08/22/2016

Project Remarks
- Actual Exterior/Landscape/Hardscape Substantial Completion achieved on 08/29/16.
- Actual Area B Substantial Completion achieved on 08/22/16.
- Actual Area A Substantial Completion achieved on 08/08/16.

- Builders Risk claim settlement completed.
- Warranty Phase ongoing.

Board Approvals
- BOR DD Approval: August 2014
- BOR TPC Increase: November 2014