The University of Texas System Office of Facilities Planning and Construction
Nine Universities, Six Health Institutions, Unlimited Possibilities.

302-766 Brain Performance Institute
The University of Texas at Dallas

Executive Summary Report

Project Description
This project involves construction of the national headquarters building for the Brain Performance Institute adjacent to the U. T. Dallas Center for Brain Health (CBH). The proposed plan is to build an innovative facility of approximately 67,500 gross square feet. The Brain Performance Institute was conceived by U. T. Dallas visionaries, leaders at the University's Center for Brain Health, cognitive neuroscience experts, research clinicians, and community advocates to address diminishing cognitive brainpower across the lifespan that affects every sector of society.

Project Information
- Project Status: Active
- Project Delivery Method: Competitive Sealed Proposals
- CIP Project Type: New
- Gross and Assignable Square Feet: GSF: 61,925 ASF: 37,343
- "44 Initiative: Project: No
- Phase and Estimated % Complete: Design - 25%
- OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Cox, Pettus, Connolly
- Architecture Firm: Page/
- Construction Firm: TBD

Project Budget
- Construction Services: $25,370,000 at $410 / GSF
- Total Project Cost: $33,100,000 at $535 / GSF

Project Funding
- Gifts: $33,100,000

Project Schedule
- BOR/Chancellor DD Approval: 02/12/2015
- Issue NTP - Construction: 11/16/2015
- Achieve Substantial Completion: 05/15/2017
- Achieve Operational Occupancy: 06/10/2017

Project Remarks
1. UTD has Direct Appointed HKS to Complete the Program for the Brain Performance Institute.
2. RFQ for A/E Selection was posted on 04/01/2014
3. A/E Selection to be completed and contract signed by 07/01/2014
4. BOR DD Approval scheduled for February 2015 pending available gift funds in hand or pledged
5. Page has been selected as the design architect and the contract has been executed.
6. Schematics - 30%
7. Schematic Submission
8. Design Development Started

Board Approvals
1. BOR CIP Approval February 2013

Updated By B. Cox PM on 12/10/2014
Report Date: 12/15/2014