**302-766 Brain Performance Institute**  
The University of Texas at Dallas  

**Project Description**

This project involves construction of the national headquarters building for the Brain Performance Institute adjacent to the U. T. Dallas Center for Brain Health (CBH). The proposed plan is to build an innovative facility of approximately 67,500 gross square feet. The Brain Performance Institute was conceived by U. T. Dallas visionaries, leaders at the University's Center for Brain Health, cognitive neuroscience experts, research clinicians, and community advocates to address diminishing cognitive brainpower across the lifespan that affects every sector of society.

**Project Information**

- **Project Status:** Active
- **Project Delivery Method:** Competitive Sealed Proposals
- **CIP Project Type:** New
- **Gross and Assignable Square Feet:**  
  - GSF: 61,925  
  - ASF: 37,343
- **Phase and Estimated % Complete:**  
  - Construction: 99%
- **OFPC RPM, SPM, PM, RCM, IM:** Lund, Lund, Smith, Smith, Connolly
- **Project Advocate(s):** Dempsey
- **Architecture Firm:** Page/
- **Construction Firm:** Turner Construction

**Project Budget**

- **Construction Services:** $24,729,986 at $399 / GSF
- **Total Project Cost:** $31,000,000 at $501 / GSF

**Project Funding**

- **Gifts:** $15,010,300
- **Permanent University Fund Bonds:** $9,276,000
- **Revenue Financing System Bonds:** $3,000,000
- **Unexpended Plant Fund:** $3,713,700

**Project Schedule**

- **BOR/Chancellor DD Approval:** 02/12/2015
- **Issue NTP - Construction:** 11/16/2015
- **Achieve Substantial Completion:** 06/15/2017
- **Achieve Operational Occupancy:** 07/17/2017

**Project Remarks**

Activities for the month of August include:

1. Punch first floor;
2. Punch landscape;
3. Finish punch list items;
4. Mech shades in progress (awaiting shipment of remaining shades);
5. Landscaping - punch to occur on 8/10/17;
6. Glass handrails to be punched with first floor

Substantial Completion Achieved on 8/9/17

**Board Approvals**

1. BOR CIP Approval February 2013
2. BOR DD Approval February 2015