302-842 Davidson-Gundy Alumni Center
The University of Texas at Dallas

Executive Summary Report

Project Description
The proposed project will construct an approximately 30,246 gross square foot (GSF) building to be utilized as a meeting and event space for U. T. Dallas schools and departments, student groups, alumni, and community organizations. The proposed facility will include two conference rooms accommodating seating for 25-30; one 45-60 seat conference room; a grand ballroom providing a premier venue for major events with seating for 400-450 guests or 1,000 lecture style; an executive board room; and an approximately 33,000 GSF functional outdoor space for private events, student activities, musical programs, and other special programming. The facility will also include office space for staff members of the Office of Development and Alumni Relations to support a significant increase in staffing levels for alumni relations and fundraising.

Project Information
- Project Status: Active
- Project Delivery Method: Competitive Sealed Proposals
- CIP Project Type: New
- Gross and Assignable Square Feet: GSF: 30,246 ASF: 26,701
- "44 Initiative: Project: No
- Phase and Estimated % Complete: Construction - 5%
- OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Templin, Brandes/Templin, Connolly
- Architecture Firm: Overland Partners, Inc.
- Construction Firm: JE Dunn

Project Budget
- Construction Services: $12,119,500 at $401 / GSF
- Total Project Cost: $15,000,000 at $496 / GSF

Project Funding
- Gifts: $15,000,000

Project Schedule
- BOR/Chancellor DD Approval: 08/19/2015
- Issue NTP - Construction: 05/02/2016
- Achieve Substantial Completion: 04/24/2017
- Achieve Operational Occupancy: 05/26/2017

Project Remarks
Construction Contract signed with J. E. Dunn Construction Company
Notice to Proceed received 5/2/16
Pre-construction Conference held 5/5/16
Dunn commenced construction on schedule 5/15/16.

Board Approvals
DD and increase in the CIP to $15M approved August 19, 2015 BOR meeting.

Updated By H. Templin on 07/08/2016
Report Date: 07/19/2016