Project Description
This parking structure containing approximately 392,000 gross square feet will provide approximately 1,200 parking spaces in the center of campus. This five story, cast-in-place, post-tensioned structure will accommodate parking for students, faculty and staff, as well as event parking.

Project Information
- Project Status: Active
- Project Delivery Method: Competitive Sealed Proposals
- CIP Project Type: New
- Gross and Assignable Square Feet: GSF: 392,000 ASF: 0
- "44 Initiative: Project: No
- Phase and Estimated % Complete: Construction - 8%
- OFPC RPM, SPM, PM, RCM, IM: Jerry Salcher, Tom Lund, Dayle Pettus, Dayle Pettus, Robin Connoly
- Architecture Firm: HKS
- Construction Firm: SpawGlass

Project Budget
- Construction Services: $ 18,795,000 at $ 48 / GSF
- Total Project Cost: $ 25,500,000 at $ 65 / GSF

Project Funding
- Revenue Financing System Bonds $ 25,500,000

Project Schedule
- BOR/Chancellor DD Approval: 05/13/2015
- Issue NTP - Construction: 09/17/2015
- Achieve Substantial Completion: 08/19/2016
- Achieve Operational Occupancy: 08/19/2016

Project Remarks
Activities for the month of September consisted of issuing the Notice to Proceed on September 17, 2015. Fencing, SWPPP and trailer installation are complete, and asphalt milling operation has commenced.

Board Approvals
- CIP and DD approval on May 13, 2015