### Project Description
This parking structure containing approximately 392,000 gross square feet will provide approximately 1,200 parking spaces in the center of campus. This five story, cast-in-place, post-tensioned structure will accommodate parking for students, faculty and staff, as well as event parking.

### Project Information
- **Project Status:** Active
- **Project Delivery Method:** Competitive Sealed Proposals
- **CIP Project Type:** New
- **Gross and Assignable Square Feet:**
  - GSF: 392,000
  - ASF: 0
- **"44 Initiative: Project:**
  - No
- **Phase and Estimated % Complete:**
  - Construction: 90%
- **OFPC RPM, SPM, PM, RCM, IM:**
  - Jerry Salcher, Tom Lund, Dayle Pettus, Dayle Pettus, Robin Connoly
- **Architecture Firm:** HKS
- **Construction Firm:** SpawGlass

### Project Budget
- **Construction Services:** $22,763,693 at $58 / GSF
- **Total Project Cost:** $28,050,000 at $72 / GSF

### Project Funding
- **Revenue Financing System Bonds:** $28,050,000

### Project Schedule
- **BOR/Chancellor DD Approval:** 05/13/2015
- **Issue NTP - Construction:** 09/17/2015
- **Achieve Substantial Completion:** 08/19/2016
- **Achieve Operational Occupancy:** 08/19/2016

### Project Remarks
Activities for the month of July include continued installation of screening material, installation of cable rails, stripping of formwork, power washing decks, roofing of the elevator shafts and the start of glazing and handrails at the stair towers. Storm drain, sanitary sewer and water lines continue along Drive H from Drive A to Drive L; and street light poles were installed on Drive A.

### Board Approvals
- **CIP and DD approval on May 13, 2015**