### Executive Summary Report

#### Project Description
This parking structure containing approximately 392,000 gross square feet will provide approximately 1,200 parking spaces in the center of campus. This five story, cast-in-place, post-tensioned structure will accommodate parking for students, faculty and staff, as well as event parking.

#### Project Information
- **Project Status:** Active
- **Project Delivery Method:** Competitive Sealed Proposals
- **CIP Project Type:** New
- **Gross and Assignable Square Feet:**
  - GSF: 392,000
  - ASF: 0
- **"44 Initiative: Project:** No
- **Phase and Estimated % Complete:** Construction - 97%
- **OFPC RPM, SPM, PM, RCM, IM:** Jerry Salcher, Tom Lund, Dayle Pettus, Dayle Pettus, Robin Connoly
- **Architecture Firm:** HKS
- **Construction Firm:** SpawGlass

#### Project Budget
- **Construction Services:** $22,769,734 at $58 / GSF
- **Total Project Cost:** $28,050,000 at $72 / GSF

#### Project Funding
- **Revenue Financing System Bonds:** $28,050,000

#### Project Schedule
- **BOR/Chancellor DD Approval:** 05/13/2015
- **Issue NTP - Construction:** 09/17/2015
- **Achieve Substantial Completion:** 08/19/2016
- **Achieve Operational Occupancy:** 08/19/2016

#### Project Remarks
Activities for the month of August included the Substantial Completion of the Parking Garage Phase 1.

#### Board Approvals
- CIP and DD approval on May 13, 2015