Project Description
The new Residence Hall Phase VII is for lower division and international students and therefore will have finishes and architectural design reflecting a more cost effective option. The proposed 400 bed residence hall will consist of student apartments in one-bedroom, two-bedroom and 4-bedroom configurations with internal corridors. Supporting functions will consist of study/team areas located on each floor and entry level functions of reception, administration, laundry, computer lounge, and multipurpose room. The approximately 127,000 gross square foot building is expected to be five stories with wood frame with brick cladding. The estimated Total Project Cost is $33.5M. Exterior amenities included in the project will consist of a surface parking lot, bike racks, mailbox structure and various patio seating areas.

Project Information
- Project Status: Active
- Project Delivery Method: Construction Manager at Risk
- CIP Project Type: New
- Gross and Assignable Square Feet: GSF: 127,500 ASF: 79,000
- Phase and Estimated % Complete: Construction - 48%
- OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Templin, Yauger, Connally
- Project Advocate(s): Mr. Matthew Grief
- Architecture Firm: KSQ Architects
- Construction Firm: Hill & Wilkinson General Contractors

Project Budget
- Construction Services: $26,388,284 at $207 / GSF
- Total Project Cost: $33,500,000 at $263 / GSF

Project Funding
- Revenue Financing System Bonds $33,500,000

Project Schedule
- BOR/Chancellor DD Approval 05/12/2016
- Issue NTP - Construction 05/18/2016
- Achieve Substantial Completion 07/18/2017
- Achieve Operational Occupancy 08/18/2017

Project Remarks
1. Building is topped-out and base ply of modified bitumen roofing system is complete.
2. A fire incident on the building roof on 11/30/2016 caused damage to the east wing roofing system - cause under investigation.
3. Showers and tubs are being roughed-in.
4. Window installation is proceeding.
5. Water testing of recently installed windows has identified minor deficiencies.
6. Demo of fire-damaged roofing completed - replacement of roofing system to follow in second week of December.

Board Approvals
- BOR CIP approval February 2016
- BOR DD approval May 2016