The project will enhance remaining campus landscape areas to create visually attractive outdoor gathering locations and provide green spaces where students, faculty and staff can enjoy natural surroundings.

### Project Information
- **Project Status:** Active
- **Project Delivery Method:** Construction Manager at Risk
- **CIP Project Type:** Renovation
- **Gross and Assignable Square Feet:** GSF: 0    ASF: 0
- **Phase and Estimated % Complete:** Definition - 0%
- **OFPC RPM, SPM, PM, RCM, IM:** Lund, Head, Head, Yauger, Connolly
- **Project Advocate(s):** Dr. Calvin Jamison, VP for Administration
- **Architecture Firm:** PWP Landscape Architecture
- **Construction Firm:** TBD

### Project Budget
- **Construction Services:** $ 500,000 at $ INF / GSF
- **Total Project Cost:** $ 18,000,000 at $ INF / GSF

### Project Funding
- **Gifts:** $ 18,000,000

### Project Schedule
- **BOR/Chancellor DD Approval:** 11/14/2018
- **Issue NTP - Construction:** 04/01/2019
- **Achieve Substantial Completion:** 04/30/2021
- **Achieve Operational Occupancy:** 08/02/2021

### Project Remarks
Negotiations with PWP regarding both Fee and Scope ongoing.

### Board Approvals
- **Early Definition Approval:** January 2018
- **CIP Approval:** February 2018
- **DD Approval:** November 2018