Project Description
The project will enhance remaining campus landscape areas to create visually attractive outdoor gathering locations and provide green spaces where students, faculty and staff can enjoy natural surroundings.

Project Information
- Project Status: Active
- Project Delivery Method: Construction Manager at Risk
- CIP Project Type: Renovation
- Gross and Assignable Square Feet: GSF: 0 ASF: 0
- Phase and Estimated % Complete: Definition - 0%
- OFPC RPM, SPM, PM, RCM, IM: Lund, Head, Head, Yauger, Connolly
- Project Advocate(s): Dr. Calvin Jamison, VP for Administration
- Architecture Firm: PWP Landscape Architecture
- Construction Firm: TBD

Project Budget
- Construction Services: $ 500,000 at $ INF / GSF
- Total Project Cost: $ 18,000,000 at $ INF / GSF

Project Funding
- Gifts $ 18,000,000

Project Schedule
- BOR/Chancellor DD Approval: 11/14/2018
- Issue NTP - Construction: 04/01/2019
- Achieve Substantial Completion: 04/30/2021
- Achieve Operational Occupancy: 08/02/2021

Project Remarks
Contract negotiations with PWP regarding both Fee and Scope are ongoing.

Board Approvals
- Early Definition Approval: January 2018
- CIP Approval: February 2018
- DD Approval: November 2018