### Project Description

The Engineering Building will primarily house the Mechanical Engineering Department. This building will contain approximately 200,000 gross square feet with the majority of the square footage assigned as research labs and the remainder for instructional purposes, faculty offices, and student office and workspace. Research lab spaces are based on an average of 1,000 square feet per faculty member, who are estimated to receive approximately $15.75 million in external research funding.

### Project Information

<table>
<thead>
<tr>
<th>Information</th>
<th>Details</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Status:</td>
<td>Active</td>
</tr>
<tr>
<td>Project Delivery Method:</td>
<td>Construction Manager at Risk</td>
</tr>
<tr>
<td>CIP Project Type:</td>
<td>New</td>
</tr>
<tr>
<td>Gross and Assignable Square Feet:</td>
<td>GSF: 200,000</td>
</tr>
<tr>
<td>Phase and Estimated % Complete:</td>
<td>Construction - 95%</td>
</tr>
<tr>
<td>OFPC RPM, SPM, PM, RCM, IM:</td>
<td>Lund, Head, Head, Yauger, Connolly</td>
</tr>
<tr>
<td>Project Advocate(s):</td>
<td>Musselman</td>
</tr>
<tr>
<td>Architecture Firm:</td>
<td>SmithGroupJJR</td>
</tr>
<tr>
<td>Construction Firm:</td>
<td>The Beck Group</td>
</tr>
</tbody>
</table>

### Project Budget

- **Construction Services:** $87,356,504 at $437 / GSF
- **Total Project Cost:** $110,000,000 at $550 / GSF

### Project Funding

- **Gifts:** $10,000,000
- **Permanent University Fund Bonds:** $22,894,781
- **Revenue Financing System Bonds:** $7,105,219
- **Tuition Revenue Bonds:** $70,000,000

### Project Schedule

- **BOR/Chancellor DD Approval:** 05/11/2016
- **Issue NTP - Construction:** 11/15/2016
- **Achieve Substantial Completion:** 07/06/2018
- **Achieve Operational Occupancy:** 08/13/2018

### Project Remarks

1. Roofing cap sheet installation completed on North and South Bars, and bridge.
2. Site paving is 85% complete.
3. Final dry-in achieved in mid-April with completion of glazing on south elevation.
4. Change Order #12 is out for review
5. Furniture installation began on June 4, 2018.
6. Commissioning meetings held weekly.
7. 0 days of float remain in the schedule - project is on track to achieve Substantial Completion on July 6, 2018.

### Board Approvals

- **BOR DD Approval:** May 2016
- **BOR CIP Approval:** August 2015