This project consists of a 750 space parking garage of approximately 251,500 gross square feet. The garage will be five levels and constructed of precast concrete to match the adjacent satellite utility plant and also will be tied to the west wall of that structure.

**Project Information**

- **Project Status:** Active
- **Project Delivery Method:** Competitive Sealed Proposals
- **CIP Project Type:** New
- **Gross and Assignable Square Feet:**
  - GSF: 251,500
  - ASF: 0
- **"44 Initiative" Project:** Bidding & Award (CSP) - 99%
- **OFPC RPM, SP, PM, RCM, IM:**
  - Architecture Firm: Salcher, Lund, Peres, Yauger, Connolly
  - Construction Firm: EEA Engineering Consultants
- **Construction Services:** $10,125,000 at $40.26/GSF
- **Total Project Cost:** $11,400,000 at $45.00/GSF

**Project Funding**

- **Auxiliary Enterprises Balances:** $1,000,000
- **Revenue Financing System Bonds:** $9,400,000
- **Unexpended Plant Fund:** $1,000,000

**Project Schedule**

- **BOR/Chancellor DD Approval:** 05/02/2012
- **Issue NTP - Construction:** 10/09/2012
- **Achieve Substantial Completion:** 08/08/2013
- **Achieve Operational Occupancy:** 09/10/2013

**Project Remarks**

Selection Committee selected SpawGlass as the Contractor for the project. Anticipated NTP date is October 22, 2012.

**Board Approvals**

- BOR Approval - May 2012
- THECB Approval - June 2012