302-905 Engineering Building
The University of Texas at Dallas

Project Description
The Engineering Building will primarily house the Mechanical Engineering Department. This building will contain approximately 200,000 gross square feet with the majority of the square footage assigned as research labs and the remainder for instructional purposes, faculty offices, and student office and workspace. Research lab spaces are based on an average of 1,000 square feet per faculty member, who are estimated to receive approximately $15.75 million in external research funding.

Project Information
- Project Status: Active
- Project Delivery Method: Construction Manager at Risk
- CIP Project Type: New
- Gross and Assignable Square Feet: GSF: 200,000 ASF: 120,000
- "44 Initiative: Project: Yes
- Phase and Estimated % Complete: Design - 68%
- OFPC RPM, SPM, PM, RCM, IM: Salcher, Lund, Head, Yauger, Connolly
- Architecture Firm: SmithGroupJJR
- Construction Firm: The Beck Group

Project Budget
- Construction Services: $87,200,000 at $436 / GSF
- Total Project Cost: $110,000,000 at $550 / GSF

Project Funding
- Gifts $9,000,000
- Permanent University Fund Bonds $20,000,000
- Revenue Financing System Bonds $11,000,000
- Tuition Revenue Bonds $70,000,000

Project Schedule
- BOR/Chancellor DD Approval 05/11/2016
- Issue NTP - Construction 10/17/2016
- Achieve Substantial Completion 07/06/2018
- Achieve Operational Occupancy 08/13/2018

Project Remarks
- Early release submission for utility corridor in progress.
- 50% CD submission in progress.
- 100% IFC Demo/Salvage submission has been received, reviewed, and estimated/priced.
- Mechanical, Electrical, and Glazing design assist sub contractors have been selected.

- Weekly OAC Meetings: Monday's @1:30pm (to be scheduled)

Board Approvals
- BOR DD Approval: May 2016
- BOR CIP Approval: August 2015