This parking structure containing approximately 392,000 gross square feet will provide approximately 1,200 parking spaces in the center of campus. This five story, cast-in place, post-tensioned structure will accommodate parking for students, faculty and staff, as well as event parking.

**Project Information**
- **Project Status:** Active
- **Project Delivery Method:** Competitive Sealed Proposals
- **CIP Project Type:** New
- **Gross and Assignable Square Feet:** 
  - GSF: 392,000
  - ASF: 0
- **"44 Initiative: Project:** No
- **Phase and Estimated % Complete:** Construction - 55%
- **OFPC RPM, SPM, PM, RCM, IM:** Jerry Salcher, Tom Lund, Dayle Pettus, Dayle Pettus, Robin Connoly
- **Architecture Firm:** HKS
- **Construction Firm:** SpawGlass

**Project Budget**
- **Construction Services:** $22,698,935 at $58 / GSF
- **Total Project Cost:** $28,050,000 at $72 / GSF

**Project Funding**
- **Revenue Financing System Bonds** $28,050,000

**Project Schedule**
- **BOR/Chancellor DD Approval** 05/13/2015
- **Issue NTP - Construction** 09/17/2015
- **Achieve Substantial Completion** 08/19/2016
- **Achieve Operational Occupancy** 08/19/2016

**Project Remarks**
Activities for the month of March on the parking structure include completing the 4th floor deck on the east side of the garage and starting level 2 on the west side. Approximately 1,865 CY of concrete was poured on the garage. Activities for the road work include work on the sanitary and storm drain lines along Drive A.

**Board Approvals**
CIP and DD approval on May 13, 2015